
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:10 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 413 Date: 12-Oct-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 764

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Recalibrated Topcon GPS equipment with District 4 surveyor Rick Erskine. Control points MB007, TIN3,
6056, Receive Reset 1970, and SKY3 were used for the localization of the SAS project limits. Began to
process the data gathered today.
- Worked on a plan to survey the first cable strand with Roman Granados and Jim Reid.

Attachment

ABF ironworkers preparing to move the inner mainspan tramway
cables both to the correct eyepad as the cables are supposed to criss-

cross.

View of the W-Line east saddle placed and connected inside OBG lift
13W looking east.
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View of the W-Line east saddle placed and connected inside OBG lift
13W looking east.

The inner mainspan tramway cables had to be moved as both were
connected to the wrong eyepad at the top of the T1 erection tower.

The Manitowoc Ringer crane in the process of erecting the W-Line
east saddle into OBG lift 13W.

Backspan tramway cables that have been pulled taught and haven't
been fully tensioned.
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